

Communication

Date	02-07-2026
Team ID	SWTID-2026-3845
Project Name	SMART LENDER
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / Zoom	Backend Developer, Frontend Developer	Share daily progress, blockers, and plan tasks for the day
2	Progress Update	Weekly	Email / Slack	Project Lead, Full Team	Summarize weekly accomplishments and align on upcoming priorities
3	Issue / Bug Discussion	As Needed	Slack / GitHub Issues	Developers, ML Engineer	Report, discuss, and resolve technical issues or bugs promptly
4	Stakeholder Review	Bi-Weekly	Google Meet / MS Teams	Project Lead, Stakeholders, Team Members	Present progress, gather feedback, and align on project direction
5	Final Demo Rehearsal	Once	In-person / Video Call	Full Team	Rehearse project walkthrough and demo flow before final presentation
6	Documentation Handoff	Once	Email / Shared Drive (Google Drive)	Project Lead, Full Team	Share final documentation, code repository link, and setup instructions with evaluators

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Inconsistent availability of team members due to overlapping academic/work schedules led to delayed standups	Shifted to an asynchronous daily update via Slack, supplemented by a shorter weekly sync call
2	Model performance discrepancies (accuracy differences) surfaced late during integration with the Flask app	Established a shared model evaluation log and required ML engineer to communicate updated metrics before each merge
3	Miscommunication on feature scope between frontend and backend developers caused rework in the prediction form	Introduced a shared requirements document and brief kickoff discussion before each sprint to align on expected inputs/ outputs